
Meeting Minutes Transmittal

WASTE MANAGEMENT PROJECT/PNNL FACILITIES PROJECT MEETING
Federal Building, Room 249

Richland, Washington

August 15, 2002
3:00 p.m. to 3:30 p.m.

Distribution:

T. L: Aldridge _	 RL K8-50
M. Anderson-Moore	 Ecology B5-18
J. V. Stangeland PNNL K9-26
E. L. Grohs PNNL K3-75
A. K. Ikenberry PNNL P7-79-
J. D. Jacobsen PNNL P8-34
D. K. Lutter PNNL K3-75
F. Jamison Ecology B5-18
H. T. Tilden PNNL K3-75
G. A. Williams RL A5-15
W. J._Bjorklund PNNL P7-70
RCRA Files PHMC N1-25

,ADMINISTRATIVE RECORD (Two Copies for Record):

300 Area Projects, H-0-7
325 Hazardous Waste Treatment Units, T-3-4
305 -B, S-3-2
[Care of EDMC, LMSI (H6-08)]

Please send comments/changes, on distribution list to:
DK Lutter, delores.lutter@pnl.gov , (K3-75), (509)372-6531



Meeting Minutes Transmittal'

WASTE MANAGEMENT PROJECTIPNNL FACILITIES PROJECT MEETING
Federal Building, Room 249

Richland ,:Washington

August 1; 5, 2002
3:00 p.m. to.3:30 p.m.

The undersigned indicate by their signatures that these meeting minutes
reflect the actual occurrences of the above dated Unit Managers
Meeting.

Date:	 ^Î 2--
Theresa L. Aldric , Project Manager, RL

.Date:

Frederick Jamison, -300 Area Project Manager, Washington State
Department . of Ecology

Waste Management Project /PNNL Facilities Project Meeting, PNNL
Concurrence

Dates

Delores . L t r, Contractor Representative, PNNL

Purpose: Discuss Permitting Process

Meeting Minutes are attached. The minutes are comprised of the
following:

Attachment l - Agenda
Attachment 2 - Summary of Discussion and Commitments/Agreements
Attachment 3 Attendance List



Attachment 1

Waste Management Project/PNNL Facilities Project Meeting
Federal Building, Room 249

Richland, Washington

August 15, 2002
3:00 p.m. to 3:30 p.m.

AGENDA

1. Approval of past minutes. (Ecology/DOE-RL/PNNL)

2. .Efficiency Issues (Ecology/DOE-RL)_ . (T :Aldridge, DOE RL)

3. General Discussion (Ecology/DOE-RL/PNNL)

• 305-B &'325HWTUS Quarterly Permit Modifications (T.. Aldridge/DOE-RL,
E. Grohs/PNNL)	 -

• Class. 2 Permit Modification for 325 HWTUs .(Ecology)

• RLWS Status`within 325 Building . (I. Aldridge, DOE-RL)

• Legacy Waste Status (T..:'Aldridge/DOE-RL, W. Bjorklund/PNNL)

• Closeout - proposal for expanded utilization ofCCRC (T.Aldridge/DOE
RL, H. Tilden/PNNL)

4..	 Action Items (Ecology/DOE-RL/PNNL).

T. Aldridge (DOE.-RL) . to telephone Ecology if there are any changes to
the RLWS status within 325 building..
.OPEN. This action will .remain open.

5,:.	 Budget Status (J. Stangeland, PNNL)

6.	 Set Next Project Managers Meeting(Ecology/DOE-RL/PNNL)
September 19 2002
Ecology Kennewick Office
Kennewick, Washington
3:00 - 3.:30 . p..m...

Proposed topics may be submitted to D. K. Lutter, e-mail
delores_lutter@pnl.gov ,
(Work) 372-6531, .(Fax), 372-6266
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Attachment 2
Waste Management Project/PNNL Facilities Project Meeting

Federal Building, Room 249:-
Richland,'Washington

August 15, 2002
3:00 p.m. to 3:30 p.m.

1.	 Approval of Past Minutes

The July 25,.2002 Project Manager Meeting (PMM) minutes were
approved, with the exception of Ecology. F. Jamison (Ecology)
was not present to sign off on the minutes. D. Lutter (PNNL)
will obtain his signature at a later date.

2. Efficiency Issues

There were no new efficiency issues to ,address..

3. General Discussion

• 305-B & 325 HWTUs,Quarterly Permit Modifications

E, Grohs (PNNL) reported that, the _next Class l modifications
would be transmitted to Ecology"'by October 10, 2002. The packet
will include chapters two, three, four and six of the 305-B
permit, and chapter three 

of 
the 325 permit.

H. Tilden (PNNL) reported that in site-wide workshops with
Ecology, L. Ruud (Ecology) has requested that the existing final
status unit permit applications be updated so that only the
enforceable parts of the permit applications are attached to the
permit. This update would result in removing non-enforceable
information from the permit application and renumbering the
sections of the permit. E. Grohs (PNNL) added that several
chapters would not have any text removed, and the only changes
would be headers, footers and page numbering. The changes would
be submitted as 'part of the Class '1 modification package.

M. Anderson-Moore (Ecology) will discuss the proposed changes
in-house. E. Grohs will follow up with a phone call to M.
Anderson-Moore next week (August 19-23, 2002)' to`determine
whether PNNL should prepare to implement the changes.

• Class 2 Permit Modification for 325 HWTUs

A public comment period for 325 HWTUs has not been decided by
Ecology. M. Anderson-Moore (Ecology) will provide an update on
the status following a discussion with the public relations
personnel. H. Tilden (PNNL) noted that if a public comment
period is not held by September 2002, an extension could be
requested.



• RLWS Status within 325 Building

There was no change in the status of this topic. DOE-RL will
provide a decision regarding a recommendation to Ecology by the
end of the fiscal year (9/30/02)

Legacy Waste Status

S. Grohs (PNNL) reported that there was no change to the legacy
waste status. Projects are being completed, and work is on
schedule The final_ shipments of special case waste drums were
shipped to Central Waste Complex and Low Level Burial ;Grounds.

• Closeout proposal for expanded utilization of CCRC

H. Tilden (PNNL) addressed the closeout of the efficiency issue
for the CCRC. The efficiency issue resolution form states that
once 'a meeting is held with Ecology, that the efficiency issue is
considered closed. A teleconference was held with Ecology and
the .efficiency issue was closed.

M. Anderson-Moore (Ecology) reiterated Ecology's_ concerns
regarding setting future limits if PNNL is allowed to use the
CCRC as the point of generation. M. Anderson-Moore (Ecology)
also referred to other options provided to PNNL. E. Grohs (PNNL)
indicated that PNNL would be discussing those options.

H. Tilden (PNNL) proposed Ecology consideration of a change to
the CCRC plan that would allow CCRC acceptance of universal waste
from the north Richland facilities, as long as it was managed as
.universal waste while it accumulated in north Richland. An
action was established for Ecology to provide a response by
August 23, 2002 regarding the proposal for the CCRC to accept
off-site-generated universal waste.

• M. Anderson-Moore (Ecology) inquired about an occurrence report
on July 25, 2002 at the 325 Building. T. Aldridge (DOE-RL)
reported that the automatic transfer switch did fail, however the
newly installed Switchgear is believed to operate so quickly that
the automatic transfer switch simply did not have time to
respond. M. Anderson-Moore (Ecology) was satisfied with the
update.

4. Action Items

•

T. Aldridge (DOE-RL) to telephone Ecology if there are any
changes to the RLWS status within 325 building.
This action will remain open.

Ecology (M. Anderson-Moore) will provide a response by August 23,
2002 regarding the proposal for the CCRC to accept off-site-
generated universal waste.



OPEN

5. Budget Status

The budget status is provided on a ` quarterly basis.

6. Set Next Meeting Date

The''next PMM was scheduled for September 19, 2002, at 3:00 p.m.
at the Ecology office in Kennewick, Washington. Attendees were
requested to bring their calendars so that the next three
meetings could be -scheduled.

Proposed topics - may be 'submitted to D.K. Lutter, e-mail
delores..lutter@pnl.gov , 372 = 6531, 372-6266 '(fax)
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Attachment 3

Waste Management Project /PNNL Facilities Project Managers Meeting
Federal Building, Room 249

Richland, Washington

August 15, 2002
3:00 a.m. to 3:30 a.m.

Attendance List

Name	 Organization	 Phone Number
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